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312 454 0400

Agency for Planning sty RN

MEMORANDUM
To: CMAP Board and Committees
From: CMAP Staff
Date: September 28, 2018
Re: Local Technical Assistance (LTA) Program Update

The CMAP Board and committees receive regular updates on the projects being undertaken
through the Local Technical Assistance (LTA) program, including those receiving staff
assistance and consultant assistance. To date, 222 local projects have been initiated. Of these, 179
projects have been completed, and the remainder are under development.

Further detail on LTA project status can be found in the attached project status table. Projects
that appear in this document for the first time, or that were recently completed, are noted and

highlighted in italics.

ACTION REQUESTED: Information






Projects Currently Underway

No. | Project CMAP lead Timeline f;;s;stance Status and notes
700 | Algonquin-Cary sub area Brian Daly Mar. 2018- | Staff Existing Conditions Report currently being drafted and anticipated in
plan June 2019 assistance Fall 2018 along with a second round of community outreach.
702 | Beach Park Northern John O’Neal Sept. 2018- | Consultant | Coastal Grant Application under review by IDNR. Draft scope of
Lakeshore Regional Bicycle Feb. 2020 assistance | work/RFP ready for final edits and release.
and Pedestrian Plan
703 | Beecher comprehensive plan | Ricardo Lopez | Jan. 2018- Consultant | The Steering Committee will meet on September 27 to review the draft
June 2019 assistance | Existing Conditions Report. The consultants will begin drafting the key
recommendations memo and expect to have a draft to CMAP in Fall
2018.
402 | Bensenville zoning update Jake Seid Oct. 2015- Staff The draft Ordinance is currently being reviewed by the Village
(see website) Dec. 2018 assistance Attorney. The Plan Commission will meet to recommend approval of
the Ordinance in early October.
704 | Bridgeport/Canaryville Noah Boggess | Jan. 2018- Staff Finalizing key recommendations memo at 9/19 Advisory Committee
priorities plan Dec. 2018 assistance and moving toward plan drafting.
305 | Campton Hills zoning and Kristin Ihnchak | July 2014- Consultant | No update.
subdivision regulations Dec. 2018 assistance
705 | Calumet Park comprehensive | Brian Daly Sept. 2018 — | Consultant | CMAP staff conducted interviews with finalists who submitted
plan Feb. 2020 Assistance | proposals under the RFP. The Board will consider the staff
recommendation for consultant selection at the November meeting.
706 | Carol Stream zoning, sign, Jake Seid May 2018- | Consultant | The CMAP Board approved the selection of Houseal Lavigne
and subdivision regulations May 2021 assistance Associates as the consultant for this project in September. The project
will get underway in October.
707 | Channahon comprehensive Heidy Persaud | Mar. 2018- | Consultant | Second CPAC Meeting and Public Visioning Workshop scheduled for
plan Sept. 2019 assistance October 23,
728 | Chicago Belmont-Cragin Heidy Persaud | Apr.2018- | Consultant | 2"¢ Advisory Committee Meeting scheduled for October 9. Corridor
Avenues for Growth Oct. 2019 assistance | Workshop for business owners to take place November 5.
407 | Chicago North River Brian Daly Nov. 2015- | Staff CMAP staff has completed final revisions to the plan and is awaiting
Communities neighborhood June 2018 assistance | adoption by the community partner in Fall 2018.
plan (see website)
503 | Chicago Riverdale area Tony Manno Nov. 2016- | Consultant | The consultant is preparing the final plan for review.
transportation plan (see Dec. 2018 assistance
website)
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http://www.cmap.illinois.gov/programs-and-resources/lta/bensenville-zoning
http://www.cmap.illinois.gov/programs-and-resources/lta/north-river-communities
http://www.cmap.illinois.gov/programs/lta/riverdale-multimodal

Assistance

No. | Project CMAP lead Timeline type Status and notes
709 | Chinatown Parking Study Lindsay Bayley | Feb. 2018 - | Staff Sunday parking data has been collected, and existing conditions
(see website) Aug. 2019 assistance research continues, and staff is drafting the existing conditions
document. Stakeholder interview scheduling and conducting is
wrapping up.
506 | Cook County (Maine- Jake Seid July 2016- Staff CMAP is waiting to hear from Cook County planning staff to revise
Northfield) unincorporated Nov. 2018 assistance the overall priorities of the plan prior to completion of the plan.
area plan (see website)
507 | Des Plaines comprehensive Heidy Persaud | Nov.2016- | Staff Draft plan feedback received by the City Council and PZB. Draft Plan
plan Nov. 2018 assistance Open House scheduled for October 11t.
711 | DuPage County Corridor Lindsay Bayley | Jan. 2018 — | Consultant | The consultant team has met with several communities to conduct key
Study June 2019 assistance person interviews. They are awaiting responses from Villa Park, Wood
Dale, and Bensenville. They are drafting the existing conditions report,
and expect to have a draft to CMAP in mid October.
712 | Far South CDC Existing Katanya Raby | Apr.2018- | Staff Data collection, existing conditions research underway. Stakeholder
Conditions and Market Apr. 2019 assistance interviews to be scheduled.
Analysis
713 | Forest Preserve District of John O’'Neal May 2018- | Staff Steering Committee kick-off meeting took place Sept. 14. Data
Cook County, Des Plaines Oct. 2019 assistance collection and existing conditions analysis, as well as initial outreach,
River Trail, South Extension underway.
Planning Study (see website)
714 | Frankfort Plan Commissioner | Maggie Jarr Jan. 2018- Staff CMAP staff will conduct the second of three trainings on October 25.
training Dec. 2018 assistance
415 | Huntley zoning update Patrick Day May 2015- | Consultant | No update.
June 2018 assistance
715 | Illinois International Port Elizabeth Scott | Apr.2018- | Staff Project is underway in tandem with the development of an RFP in
District planning priorities Apr. 2019 assistance support of phase 2—a consultant-led master plan for IIPD.
report
717 | Justice I&M Canal Trail John O’'Neal Jan. 2018- Consultant | Revised ECR, incorporating comments, currently underway.
Extension Feasibility Study June 2019 assistance | Environmental evaluation and stakeholder outreach continue. ‘Core
(see website) team’ meeting (consultant team, CMAP, and Villages) scheduled for
Sept. 28. Full Steering Committee meeting planned for mid-late Oct.
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http://www.cmap.illinois.gov/web/guest/programs/lta/chinatown-parking
http://www.cmap.illinois.gov/programs-and-resources/lta/maine-northfield
https://www.cmap.illinois.gov/programs/LTA/des-plaines-river-trail-study
https://www.cmap.illinois.gov/programs/LTA/justice

Assistance

No. | Project CMAP lead Timeline type Status and notes
719 | Kane County / Mill Creek Holly Hudson | Oct. 2017- Staff Staff continued field work assessing stream physical conditions. A
watershed-based plan Kelsey Pudlock | Oct. 2019 assistance consultant subcontract to provide pollutant loading and BMP pollutant
(website) load reduction modeling services was approved by the CMAP Board.
Staff distributed posters and postcards throughout the watershed,
prepared display materials, and held a public open house on
September 27 at the Geneva Park District’s Peck Farm Park.
513 | Lisle downtown parking plan | Lindsay Bayley | Mar. 2016- | Staff No update.
(see website) June 2018 assistance
721 | Maywood Zoning Reference | Maggie Jarr Jan. 2018- Staff CMAP staff is drafting the reference guide.
Guide Dec. 2018 assistance
514 | McHenry County Fox River Kate Evasic Sept. 2016- | Staff CMAP staff revised the draft plan based on feedback received from the
corridor study (see website) Nov. 2018 assistance open house and public comment period. The draft plan will be
presented during the McHenry County Planning, Environment &
Development public meeting on October 2.
723 | McHenry County Council of | Maggie Jarr May 2018- | Staff The MOU and IGA are expected to be signed and adopted by the
Governments Shared Services Sept. 2019 assistance | McHenry County Council of Governments (MCCG) in October.
Study
724 | McKinley Park Development | Ricardo Lopez | Jan. 2018- Staff Over 25 local business and property owners participated at a first-of-
Council neighborhood plan Dec. 2019 assistance its-kind business focus group on September 19 to work toward the
(see website) neighborhood plan for McKinley Park. The Existing Conditions Report
is currently being drafted and anticipated in Fall 2018.
722 | Midlothian stormwater Kate Evasic Apr.2018- | Consultant | Consultant contract is signed and data/background inventory is
management capital plan Apr. 2019 assistance | underway.
725 | Montgomery Zoning and Jake Seid Sep. 2019- Staff Project kick-off with Village staff took place September 12. The project
Subdivision Ordinance Sep. 2021 assistance team is currently assessing existing plans and ordinances.
726 | North Avenue corridor plan | Cindy Jan. 2018- Staff The initial public outreach push concluded at the end of August. The
Cambray Dec. 2018 assistance project’s online survey (Metroquest) broke a CMAP record with over
1,700 participants. Staff are drafting the ECR, which will be used to
brief the Technical Assistance Panel that the Urban Land Institute is
conducting for CMAP.
517 | North Lawndale community | Heidy Persaud | Feb. 2016- Staff Community adoption event scheduled for November 1st.
plan (see website) Aug. 2018 assistance
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http://www.cmap.illinois.gov/programs/lta/mill-creek
http://www.cmap.illinois.gov/programs-and-resources/lta/lisle
http://www.cmap.illinois.gov/programs-and-resources/lta/fox-river-mchenry-lake
http://www.cmap.illinois.gov/programs/LTA/mckinley-park
http://www.cmap.illinois.gov/programs-and-resources/lta/north-lawndale

Assistance

No. | Project CMAP lead Timeline type Status and notes
520 | Richton Park stormwater Kate Evasic May 2018- | Consultant | CMAP and consultant presented the draft subarea plans to the
master plan, phase 2 (see Oct. 2018 assistance | Planning and Zoning Commission on September 11. Consultant
website) continued to develop green infrastructure planning and design
guidance and draft the final report.
730 | Robbins stormwater, TOD, Kelwin Harris | Jan. 2018- Staff Project team is working on outlines and ECR sections while outreach is
and industrial area plan June 2019 assistance ongoing. Continuing meetings with RTA, MWRD and other project
partners to begin outreach phase for TOD & Industrial area. Steering
committees have been formed. Consultant work on the TOD area is
underway.
731 | Sandwich planning priorities | Jared Patton Jan. 2018- Staff A draft of the community profile has been completed and is
report Dec. 2018 assistance undergoing internal review.
732 | Sauk Village comprehensive | Stephen Mar. 2018- | Consultant | On September 12, consultant led an open community
plan update Ostrander Sept. 2019 assistance meeting/workshop at Village Hall to get detailed feedback on
challenges and opportunities. Following review by the Village, CMAP,
Metra, and Pace, the Existing Conditions Report was revised and
finalized.
327 | South Elgin zoning update Patrick Day Oct. 2014- Staff Staff presented UDO at 9/4 VB meeting. VB will consider adoption at
(see website) Sept. 2018 assistance 10/1 meeting.
733 | South Suburban Mayors and | Patrick Day Jan 2019- Staff Scoping underway.
Managers Association Pilot Jan 2022 assistance
Circuit Rider Program
735 | Thornton planning priorities | Kate Evasic May 2018- | Staff CMAP staff continued drafting the existing conditions section of the
report Dec. 2018 assistance report.
#a#
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http://www.cmap.illinois.gov/programs/lta/richton-park-smp
http://www.cmap.illinois.gov/programs-and-resources/lta/south-elgin

